COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 22/ 2016

ESTI MATE SUMVARY 09:18: 11
CONTI D C21267 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 21267- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.5 DAYS TI ME ALLOW 90 WORK DAYS
|-76: EAST OF BRUSH TO MERI NO PERCENT TI ME: 83. 89 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO. | MD762- 053
|-76: EAST OF BRUSH TO MERI NO
NAVE OF RQAD:
PRQJECT COUNTI ES: MORGAN VASHI NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 09/ 20/ 2016 DATE TI ME STARTED 05/09/2016
1103 OLD TOME LANE STE 201A DATE LET 03/ 03/ 2016 DATE WRK BEGAN
DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 04/ 2016 DATE ACCEPTED
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 7,591, 564. 67 PARTI Cl PATI NG $ 7,098, 640. 52 $ 1, 867, 169. 86
AWARD PRQJECT AM: $ 6,979, 722.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 93. 519% TOTAL EARNI NGS 7,098, 640. 52 1,867, 169. 86
FUNDS AVAI LABLE: $ 492,924.15 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,098, 640. 52 1, 867, 169. 86
TOTAL CLAI VB $ 0.00 RETAI NAGE -104, 695. 83 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 993, 944. 69 1, 867, 169. 86
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 6, 993, 944. 69 1, 867, 169. 86
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 867, 169. 86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00023

202- 00024

202- 00210

202- 00240

202- 01130

202- 01300

203- 01500

208- 00002

208- 00045

208- 00103

208- 00105

C21267
21267-BID
| MD762- 053
| TEM

DESCRI PTI ON
Renoval of Enbanknment Protector Type 3
Renoval of Enbankment Protector Type 5
*Renoval of Concrete Pavenent
Renoval of Asphalt Mat (Pl aning)
*Renoval of Quardrail Type 3
*Renoval of End Anchor age
Bl adi ng

Erosion Log Type 1 (12 Inch)

*Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE
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500. 00000
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26. 50000
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7.00000
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HOUR
115. 00000
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3. 90000
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1, 050. 00000
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45. 00000
40. 000
HOUR

95. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

26. 000
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8, 015. 000

1, 144. 000
3,131. 000
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0. 000
425. 000
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11. 000
87. 000
98. 000

0. 000
0. 000
0. 000
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0. 000
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. 000
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000
0. 000
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. 000
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Page 2
ESTI MATE RUN 09/ 22/ 2016

09: 18: 11
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
28, 000. 00
41, 000. 00
1, 000. 00
6, 000. 00
0. 00
212, 397. 50
21, 917. 00
29, 925. 00
4,675. 00
4,675. 00
1, 520. 00
1, 520. 00
10, 005. 00
11, 270. 00
0. 00
0. 00
0. 00
1, 050. 00
0. 00
45.00
1, 140. 00
1, 330. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21267-BI D ESTI MATE RUN 09/ 22/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00106 Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0070 208- 00206 Erosi on Control Supervisor 20. 000 4. 000
DAY 4. 000 1, 600. 00
400. 00000 8. 000 3, 200. 00
0075 210-00810 *Reset Ground Sign 22.000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0080 212-00006 *Seedi ng (Native) 40. 800 0. 000
ACRE 0. 000 0. 00
480. 00000 0. 000 0. 00
0085 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2, 050. 00000 0. 000 0. 00
0086 212-00032 Soi | Condi tioni ng CMD #05 40. 800 0. 000
ACRE 0. 000 0. 00
1, 524. 00000 0. 000 0. 00
0090 213-00003 *Mil ching (Weed Free) 40. 800 0. 000
ACRE 0. 000 0. 00
350. 00000 0. 000 0. 00
0095 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0100 213-00061 *Mul ch Tacki fier 8, 160. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0105 213-00150  *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
1, 775. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21267-BI D ESTI MATE RUN 09/ 22/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 000. 000 0. 000
d ass
SY 0. 000 0. 00
1. 80000 0. 000 0.00
0115 304-07009 Aggregate Base Course (O ass 7) (Special) 26, 209. 270 17, 648. 530
TON 3, 060. 740 53,562. 95
17. 50000 20, 709. 270 362, 412. 23
0120 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 99, 199. 000 90, 438. 000
0-8"
( ) SY 8, 761. 000 21,902. 50
2.50000 99, 199. 000 247,997. 50
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 445. 210 0. 000
TON 445. 210 62, 329. 40
140. 00000 445. 210 62, 329. 40
0130 403-34741 *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 10, 252. 630 10, 252. 630
TON 0. 000 0. 00
68. 00000 10, 252. 630 697, 178. 84
0131 900- 00024 Added Item (Ton)/ Crusher Fines - HVA (GR SX)(75) (PG 0. 000 0. 000
64-22
) TON 0. 000 0. 00
23. 54000 0. 000 0. 00
0132 900-00024  Added Item (Ton)/ Bollish Sand - HVA (GR SX)(75) (PG 0. 000 0. 000
64-22
) TON 0. 000 0. 00
16. 06000 0. 000 0. 00
0133 900-00024  Added Item (Ton)/ RAP - HVA (GR SX)(75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
33. 62000 0. 000 0. 00
0135 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 37, 334. 080 19, 140. 400
TON 18, 193. 680 1, 510, 075. 44
83. 00000 37, 334. 080 3,098, 728. 64
0136 900-00024  Added Item (Ton)/ 3/4" Rock - HVA (GR SX)(100) (PG 0. 000 0. 000
76-28
) TON 0. 000 0. 00
31. 24000 0. 000 0. 00
0137 900-00024  Added Item (Ton)/ Crusher Fines - HVA (GR SX)(100) (PG 0. 000 5, 867. 460
76- 28
) TON -5, 867. 460 -138,120.01

23. 54000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 21267-BI D ESTI MATE RUN 09/ 22/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0138 900-00024  Added Item (Ton)/ Bollish Sand - HVA (GR SX)(100) (PG 0. 000 4,074. 660
76-28
) TON -4,074. 660 - 65, 439. 04
16. 06000 0. 000 0. 00
0139 900-00024  Added Item (Ton)/ RAP - HVA (GRSX)(100) (PG 76- 28) 0. 000 1,725. 520
TON -1,725.520 -58,011. 98
33. 62000 0. 000 0. 00
0140 411-90040 Recycl i ng Agent 134, 789. 000 123, 441. 000
GAL 11, 348. 000 21,561. 20
1. 90000 134, 789. 000 256, 099. 10
0145 412- 00805 *Concrete Pavenent (8 Inch) (Fast Track) 8, 015. 000 8, 015. 000
SY 0. 000 0. 00
95. 00000 8, 015. 000 761, 425. 00
0150 412- 05000 *Partial Depth Repair of Concrete Pavenment 3, 330. 000 3, 330. 000
SF 0. 000 0. 00
53. 50000 3, 330. 000 178, 155. 00
0155 506-00209 Riprap (9 Inch) 18. 000 0. 000
cY 18. 000 7,200. 00
400. 00000 18. 000 7,200. 00
0160 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 525. 000 0. 000
LF 525. 000 18, 900. 00
36. 00000 525. 000 18, 900. 00
0165 606- 01340 *End Anchorage Type 3D 2.000 0. 000
EACH 2.000 2,250. 00
1, 125. 00000 2.000 2, 250. 00
0170 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 5, 000. 00
2,500. 00000 2.000 5, 000. 00
0175 609-60011  *Curb Type 6 (Section M 1, 700. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0180 612-00081 *Del i neator (Post Munted)(Type I) 32. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 21267-BID ESTI MATE RUN 09/ 22/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 612- 00083 *Del i neat or (Post Munted)(Type I11) 4.000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0190 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 308. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0195 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 19. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0200 612-00103 *Del ineator (Drivable Concrete Installation) (Type I11) 75. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0205 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 22.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0210 614-80391 *Runble Strip (&inding)(Asphalt) 100, 600. 000 0. 000
LF 0. 000 0. 00
0. 08000 0. 000 0. 00
0215 615-00030 Enbanknent Protector Type 3 12. 000 0. 000
EACH 12. 000 4, 200. 00
350. 00000 12. 000 4, 200. 00
0220 624-20012 12 Inch Drainage Pipe (O ass 0) 630. 000 0. 000
LF 630. 000 15, 750. 00
25. 00000 630. 000 15, 750. 00
0225 625- 00000 *Construction Surveying 1. 000 0. 630
LS 0. 180 5, 400. 00
30, 000. 00000 0. 810 24, 300. 00
0230 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
251, 788. 30000 1. 000 251, 788. 30
0235 626-01103 *Public Information Services (Tier I11) 1. 000 0. 880
LS 0.120 1, 210. 80
10, 090. 00000 1. 000 10, 090. 00



CONTI D C21267 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21267-BI D ESTI MATE RUN 09/ 22/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 627-00001 *Pavenent Mar ki ng Pai nt 1, 361. 000 928. 000
GAL 433. 000 17, 320. 00
40. 00000 1, 361. 000 54, 440. 00
0245 627-00005 *Epoxy Pavement Mar ki ng 510. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0250 630-00000  *Fl aggi ng 3, 500. 000 2,212.500
HOUR 648. 500 11, 024. 50
17. 00000 2,861. 000 48, 637. 00
0255 630- 00007 *Traffic Control Inspection 60. 000 37.000
DAY 13. 000 7,280.00
560. 00000 50. 000 28, 000. 00
0260 630-00012 *Traffic Control Managenent 105. 000 67. 000
DAY 18. 000 30, 600. 00
1, 700. 00000 85. 000 144, 500. 00
0265 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 3. 000
EACH 2. 400 276. 00
115. 00000 5. 400 621. 00
0270 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 9. 500
EACH 7.600 87. 40
11. 50000 17.100 196. 65
0275 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 32.500
EACH 26. 000 299. 00
11. 50000 58. 500 672.75
0280 630-80343 *Construction Traffic Sign (Panel Size C 64. 000 19. 500
EACH 15. 600 179. 40
11. 50000 35. 100 403. 65
0285 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 4, 640. 00
5, 800. 00000 1. 800 10, 440. 00
0290 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 1. 200 7,200. 00
6, 000. 00000 2.700 16, 200. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21267-BI D ESTI MATE RUN 09/ 22/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 630- 80360 *Drum Channel i zi ng Devi ce 552. 000 270. 000
EACH 216. 000 12, 960. 00
60. 00000 486. 000 29, 160. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 8. 000 480. 00
60. 00000 18. 000 1, 080. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0310 630-80367 *Portable Traffic Speed Monitor 4. 000 1. 000
EACH 0. 800 480. 00
600. 00000 1. 800 1, 080. 00
0315 630- 80380 *Traffic Cone 500. 000 100. 000
EACH 80. 000 96. 00
1. 20000 180. 000 216. 00
0320 630-80393 *Stackabl e Vertical Panels 60. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0325 630-80520 *Mbbi | e Pavenment Marking Zone 4. 000 0. 000
DAY 0. 000 0. 00
800. 00000 0. 000 0. 00
0330 630-85041 *Mobi | e Attenuator 200. 000 128. 000
DAY 30. 000 1, 680. 00
56. 00000 158. 000 8, 848. 00
0335 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70012 F/ A Asphal t Pavenent |ncentive 74, 496. 500 0. 000
FA 74, 496. 500 74, 496. 50

1. 00000 74, 496. 500 74, 496. 50



CONTI D C21267

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PCN: 21267-BI D ESTI MATE RUN 09/ 22/ 2016
PRQJECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 700-70013 F/ A Concrete Paverment |ncentive - 8,049. 410 - 8,049. 410
FA 0. 000 0. 00
1. 00000 -8, 049. 410 -8,049. 41
0355 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70018 F/ A Roadway Snoot hness | ncentive 117, 749. 630 28, 056. 650
FA 89, 692. 980 89, 692. 98
1. 00000 117, 749. 630 117, 749. 63
0365 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 201, 520. 240 131, 622. 420
FA 69, 897. 820 69, 897. 82
1. 00000 201, 520. 240 201, 520. 24
0370 700-70021 F/ A On- The-Job Trai nee 1, 500. 000 190. 000
HOUR 852. 000 852. 00
1. 00000 1, 042. 000 1, 042. 00
0375 700-70220 F/ A Phone Service 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 7,540,394.67$ 1,867,169.86% 7,047,470.52
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00002 Field Ofice (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0386 620- 00002 Field Ofice (CL 2) CMO #03 1. 000 1. 000
EACH 0. 000 0. 00
22, 285. 00000 1. 000 22,285. 00
0390 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00



CONTI D C21267 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21267-BI D ESTI MATE RUN 09/ 22/ 2016
PRQIECT: | MD762- 053 ESTI MATE NO 0005 09:18: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0391 620-00012 Field Lab (CL 2) CMD #03 1. 000 1. 000
EACH 0. 000 0.00
20, 285. 00000 1. 000 20, 285. 00
0395 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
8, 600. 00000 1. 000 8, 600. 00
CAT 0400 CURRENT AMI  $ 51,170.00 $ 0.00$ 51, 170. 00

PRQJECT TOTAL CURRENT AMI $ 7,591,564.67 $ 1,867,169.86$% 7,098, 640.52



